EA 4K6404 SCL 35-9.14/10.47 Roadway Slip outs

SCL-35 10.47, NB/SB closed near Castle Rock Ridge, Los Gatos
SCL-35 PM 9.14, NB/SB closed near Las Cumbres Road, Los Gatos ( limited Access to

local residents).
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Maintain and monitor traffic

EA

04-4K6404 | Contractor; Redwood Engineering (Ben Cerney) (925) 819-2960
Construction Manager: Maurice El Hage (408) 210-6777
Construction Senior:  Ray Balallo (650)280-4546
Resident Engineer: Moaid Laymoun (510) 867-6753
Public Information Bernard Walik (510) 286-5705

MoBILITY

e NB/SB Hwy 35 is closed between PM 9.1 to 10.5 (Contractor’s crew and Caltrans maintenance crew assists local
residents and emergency vehicles to move-in/move-out)

CONTRACT

Approval Date - Director’s Order: 02/17/17 (Emergency Contract)

Authorized Amount - Construction: $1,000,000 @ Force Account

Authorized Amount — R/W:

Supplement Verbal Agreement: N/A

Estimated Cost to Date: $1,000,000

Total Paid: $0 Estimated Final Cost:$1,000,000
DESIGN PS&E Date:  Plans N/A

Project Description:

The project is located on Route 35, PM 9.14-10.47 in Santa Clara County. Due to a series of heavy
storms from January 8 through February, the slopes at the subject locations became saturated. On
February 10, a slip out at post mile 10.47 activated and took approximately 200 feet of highway with it.
The highway is now closed in both directions at this location. The southbound lane at post mile 9.5 was
also completely lost due to a slip out. One way traffic passage is only possible now at this second slip
out location. A third slip out took place at post mile 9.14, however, it did not impact the road itself, there
it remained open to local residents.

WORK PROGRESS:

o A Director's Order Verbal Approval was received on 2/17/2017, and a Confirmation of Verbal
Agreement (CVA) was issued to Redwood Engineering Construction to perform the emergency
force account work of traffic control and maintaining the road.
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e Since 2/17/2017 the Contractor has been working on removing debris and fallen trees from the
roadway.

PLANNED WORK:

Design proposed placing % ton RSP on RSP fabric to address the slope slip out at location PM
9.14 last week.

Redwood Engineering was presented with this proposal and they are in the process of
mobilization.

Design is still working on the engineering work for the other two locations, PM 9.5 and 10.47

PHOTOS:
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SCL35- PM 10.47 Roadway is completely washed out.
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SCL35-PM 9.5 SB is closed. One lane open to local residents.
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SCL35-PM 9.14 Slope slip out.



